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LETTER REGARDING REMEDIAL INVESTIGATION/FEASIBILITY STUDY SCHEDULE FOR
SITE 12 AND SITE 17 AND MILITARY MUNITIONS RESPONSE PROGRAMS AND QUARRY

AREAS OF CONCERN NAS BRUNSWICK ME
12/1/2006

BRAC PMO NORTHEAST



DEPARTMENT OF THE NAVY 
BASE REALIGNMENT AND CLOSURE 

PROGRAM MANAGEMENT OFFICE, NORTHEAST 
4911 SOUTH BROAD STREET 

PHILADELPHIA, PA 19112-1303 

5090 
BPMO NE/OJM 
Ser 07-009 
December 1, 2006 

Ms. Christine A. P. Williams 
Federal Facilities Superfund Section 
United States Environmental Protection Agency 
1 Congress Street, Suite 1100 (HBT) 
Boston, MA 02114-2023 

Dear Ms. Williams: 

SUBJECT: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) SCHEDULE 
FOR SITES 12 AND 17, AND THE MILITARY MUNITIONS RESPONSE 
PROGRAM (MMRP) AND QUARRY AREAS OF CONCERN (AOCS) AT THE 
NAVAL AIR STATION BRUNSWICK/TOPSHAM, MAINE 

This letter is to provide you with the latest schedules for the subject sites and AOCs. 

The Navy is conducting a Preliminary Assessment (PA) for Site 12 and the quarry, as well as 
preparing the SI work plans for these and the AOCs identified in the initial PAs, both at 
Brunswick and Topsham, ME. Once completed, the Navy will implement those work plans. 

Investigations at Site 12 will begin in the 2007 field season upon completion of the SI work 
plan. The work plan will address both MMRP and CERCLA concerns, so it will be necessary for 
the Navy to first determine and address MMRP issues before proceeding with the CERCLA 
issues. The Navy will conduct an ordnance sweep and removal of potential munitions down to a 
certain depth. For the follow-on CERCLA investigations conducted below that depth, UXO 
technicians will support them. 

The Navy is presently preparing the work plan for the additional field investigation at Site 17, 
which will be implemented when the work plan is completed. While the scope for Site 17 has not 
changed since our letter dated May 19, 2006, the attached schedule has been updated to 
incorporate the Navy's latest document preparation and contract actions. 

Since the Navy's letter of May 19, 2006, the quarry has been added as an AOC. The quarry 
schedule will be included with the MMRP AOCs. 

If you have any questions or comments, please contact me at (215) 897-4915, or Lonnie 
Monaco at (215) 897-4911. 

Sincerely, 

Dawn Kincaid, P.E. 
BRAC Environmental Coordinator 
by 	uf BRAC 'N10 



Copy to: 
Claudia Sait — MEDEP 
Lisa Joy — BNAS 
Ralph Lombardo — BRAC PMO 
Lonnie Monaco — MIDLANT 
Carolyn Lepage — Lepage Environmental 
Al Easterday, Mark Carver — ECC 
Ed Benedikt — BACSE 



DRAFT REVISED SCHEDULES FOR 
SITES 12 AND 17, AND MMRP AND QUARRY AOCS AT 

NAVAL AIR STATION BRUNSWICK/TOPSHAM, ME 

Site 12 

Award Ordnance Sweep/Clearance Contract 
Draft Supplemental PA Report 
Draft Supplemental SI Work Plan 
Draft SI Report 
Draft RI Work Plan 
Draft RI Report 
Draft FS Report 
Draft Proposed Plan 
Public Meeting 
Draft ROD 

Site 17 

Supplemental RI Work Plan 
Draft Supplemental RI Report 
Draft FS Report 
Draft Proposed Plan 
Public Meeting 
Draft ROD 

29 Sep 06 
06 Dec 06 
17 Feb 07 
08 Feb 08 
08 Aug 08 
15 May 09 
Nov 2009 
Apr 2010 
Jul 2010 
Dec 2010 

15 Dec 06 
11 Sep 07 
15 Mar 08 
15 Aug 08 
30 Nov 08 
May 2009 

MMRP/Quarry AOCs 

Draft SI Work Plan 
	

17 Feb 07 
Draft SI Report 
	

08 Feb 08 


